

**CONTRACT CHANGE ORDER**

Change Order No. 1  
Date 09/18/17

Contract No. 43-17 for the following public work: Unit AA-17 / X-17 Cotter Street Stormwater Improvements / Sewer & Water Reconstruction No. 2  
between Kurzcek Construction, 3636 Kewaunee Road, Green Bay, WI 54311  
(Contractor Name) (Contractor Address)

and the City of Appleton dated: 6/21/2017 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.5.3602	\$211,206.00	\$10,560.30	\$0.00	\$0.00	\$211,206.00	\$10,560.30
2	5431.6809.3.3606	\$277,108.00	\$13,855.40	\$0.00	\$0.00	\$277,108.00	\$13,855.40
3	5230.6809.4.3009 (AA-17)	\$264,340.10	\$31,720.81	\$8,980.00	-\$8,980.00	\$273,320.10	\$22,740.81
4	5230.6809.4.3009 (X-17)	\$286,869.05	\$18,141.95	\$0.00	\$0.00	\$286,869.05	\$18,141.95
5	4092.6809.4	\$75,592.00	\$3,779.60	\$0.00	\$0.00	\$75,592.00	\$3,779.60
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
<b>Total</b>		<b>\$1,115,115.15</b>	<b>\$78,058.06</b>	<b>\$8,980.00</b>	<b>-\$8,980.00</b>	<b>\$1,124,095.15</b>	<b>\$69,078.06</b>

Reason for Change: Added 856 sq ft of concrete driveway replacement and 32 feet of 12" Class IV inlet lead.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 1 Days

The Date of Completion as of the date of this Change Order therefore is: 41 Days

Finance Committee Agenda Date: 09/25/17

Date approved by Council: \_\_\_\_\_