

CONTRACT AMMENDMENT & CONTRACT CHANGE ORDER

Change Order No. ONE

Date 06/07/18

Contract No. 20-18 for the following public work : Unit E-18 Miscellaneous Concrete & Street Excavation Repair

between Fischer Ulman Construction, Inc. and the City of Appleton dated 04/18/18 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5222.6408	\$16,600.00	\$0.00			\$16,600.00	\$0.00
2	5230.6809.4	\$25,000.00	\$0.00			\$25,000.00	\$0.00
3	5357.6408	\$68,000.00	\$0.00	\$125,000.00	\$0.00	\$193,000.00	\$0.00
4	5371.6408	\$25,000.00	\$0.00			\$25,000.00	\$0.00
5	5427.6408	\$13,400.00	\$0.00			\$13,400.00	\$0.00
6	5431.6809.3	\$40,000.00	\$0.00			\$40,000.00	\$0.00
7	17015.6809.2	\$20,000.00	\$0.00			\$20,000.00	\$0.00
8	17032.6408	\$85,000.00	\$0.00			\$85,000.00	\$0.00
9	4240.6809	\$343,000.00	\$0.00			\$343,000.00	\$0.00
10			\$0.00			\$0.00	\$0.00
	Total	\$636,000.00	\$0.00	\$125,000.00	\$0.00	\$761,000.00	\$0.00

Reason for Change: Additional permanent street patches associated with water main breaks, lead service replacement and curb/valve box replacements

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 20 Days

The Date of Completion as of the date of this Change Order therefore is: 90 Days

Finance Committee Agenda Date: 06/11/18

Date approved by Council: 06/20/18