

CHANGE ORDER

Change Order No. 2

Date 03/17/22

Contract No. 133-21 for the following public work : Unit U-21, Apple Creek Ct & Plamann Park S&W Construction

between Superior Sewer & Water 1801 Deer Trail Ct, Luxemburg, WI 54217
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 20-Oct-21 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5431.690803</u>	<u>\$2,796,331.08</u>	<u>\$47,715.73</u>	<u>\$26,870.00</u>	<u>(\$26,870.00)</u>	<u>\$2,823,201.08</u>	<u>\$20,845.73</u>
2	<u>53206730.680905</u>	<u>\$1,124,709.72</u>	<u>\$28,044.77</u>	<u>\$10,000.00</u>	<u>(\$10,000.00)</u>	<u>\$1,134,709.72</u>	<u>\$18,044.77</u>
3	<u>5230.6809.4</u>	<u>\$1,540.00</u>	<u>\$839.50</u>			<u>\$1,540.00</u>	<u>\$839.50</u>
4							
5							
6							
7							
8							
9							
10							
	Total	<u>\$3,922,580.80</u>	<u>\$76,600.00</u>	<u>\$36,870.00</u>	<u>(\$36,870.00)</u>	<u>\$3,959,450.80</u>	<u>\$39,730.00</u>

Reason for Change: Connect new sewer and water to existing park shelters including abandonment of existing septic tanks.

All costs on this change order will be billed back to Outagamie County.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: 06/16/22

Finance Committee Agenda Date: 03/21/22

Date approved by Council: 04/06/22