

McMAHON

ENGINEERS ARCHITECTS

McMAHON ASSOCIATES, INC.

1445 McMAHON DRIVE P.O. BOX 1025
NEENAH, WI 54956 NEENAH, WI 54957-1025
TELEPHONE: 920.751.4200
FAX: 920.751.4284

CHANGE ORDER

STAAB CONSTRUCTION CORPORATION
1800 Laemle Avenue
Marshfield, WI 54449

Contract No. A0005-9-19-00445
Project File No. A0005-09-19-00445.08
Change Order No. Five (5)
Issue Date: December 15, 2021
Project: CITY OF APPLETON
WWTP 2019 Improvements Project

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
5.11	Remove and Replace a Section of 10-inch Filtrate Pipe in Elevator Chase ADD	\$5,553.00
5.30	Provide New SST Blow-off Valves & PVC Drain Lines for the Twelve (12) RAS Pumps ADD	\$3,039.00
5.31	Provide Aluminum Grating or Tread Plates for All Six (6) Primary Clarifiers ADD	\$11,828.00
5.32	Credit for Not Painting the RAS Pumps DEDUCT	(\$5,310.00)
	TOTAL	+ \$15,110.00

The Changes Result In The Following Adjustments:

	CONTRACT PRICE	TIME
Prior To This Change Order	<u>\$2,774,015.00</u>	<u>3/31/2022</u> days
Adjustments Per This Change Order	<u>+ \$15,110.00</u>	<u>0</u> days
Current Contract Status	<u>\$2,789,125.00</u>	<u>3/31/2022</u> days

Recommended:

McMAHON ASSOCIATES, INC.
Neenah, Wisconsin

By: 

Date: December 15, 2021

Accepted:

STAAB CONSTRUCTION CORP.
Marshfield, Wisconsin

By: 

Date: 12-20-21 Benjamin J. Lee
President

Authorized:

CITY OF APPLETON
Outagamie County, Wisconsin

By: 

Date: 1/3/22

- ☐ OWNER Copy
- ☐ CONTRACTOR Copy
- ☐ ENGINEER Copy (Contract Copy)
- ☐ FILE COPY

Four (4) Copies Should Accompany This Change Order
Execute And Return To ENGINEER For Distribution