

**CONTRACT AMENDMENT & CHANGE ORDER**Change Order No. 4Date 09/20/21Contract No. 133-21 for the following public work : Unit U-21, Apple Creek Ct & Plamann Park S&W Constructionbetween Superior Sewer & Water 1801 Deer Trail Ct, Luxemburg, WI 54217  
(Contractor Name) (Contractor Address)and the City of Appleton dated: 20-Oct-21 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	<u>5431.690803</u>	<u>\$2,860,695.56</u>	<u>\$20,845.73</u>	<u>\$1,846.29</u>	<u>-\$20,845.73</u>	<u>\$2,862,541.85</u>	<u>\$0.00</u>
2	<u>53206730.680905</u>	<u>\$1,161,508.45</u>	<u>\$18,044.77</u>	<u>\$22,798.93</u>	<u>-\$18,044.77</u>	<u>\$1,184,307.38</u>	<u>\$0.00</u>
3	<u>5230.6809.4</u>	<u>\$1,540.00</u>	<u>\$839.50</u>	<u>-\$1,540.00</u>	<u>-\$839.50</u>	<u>\$0.00</u>	<u>\$0.00</u>
4	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>
5	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>
6	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>
7	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>
8	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>
9	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>
10	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>	<u></u>
	<b>Total</b>	<b>\$4,023,744.01</b>	<b>\$39,730.00</b>	<b>\$23,105.22</b>	<b>-\$39,730.00</b>	<b>\$4,046,849.23</b>	<b>\$0.00</b>

Reason for Change: Final as-built quantities slightly higher than plan due to additional water services.  
  
  
The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 DaysThe Date of Completion as of the date of this Change Order therefore is: 20-Sep-22Finance Committee Agenda Date: 09/26/22Date approved by Council: 10/05/22