

Change Order

No. 3

Date of Issuance: October 15, 2015

Effective Date: October 15, 2015

Project: REMOVABLE RETAINING WALL/COLUMN STORAGE

Owner: CITY OF APPLETON

Owner's Contract No.: 157241-2015

Contract:

Date of Contract: MARCH 3, 2016

Contractor: OUDENHOVEN CONSTRUCTION, INC.

Engineer's Project No.: 5202

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

CREDIT FOR UNUSED GEO-TECHNICAL TESTING ALLOWANCE

Attachments: (List documents supporting change):

FINAL PAY REQUEST

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 125,776.00

[Increase] from previously approved Change Orders
No. 1 to No. 2:

\$ 2,371.00

Contract Price prior to this Change Order:

\$ 128,147.00

[Decrease] of this Change Order:

\$ 2,163.50

Contract Price incorporating this Change Order:

\$ 125,983.60

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☐ Calendar days

Substantial completion (days or date):

Ready for final payment (days or date):

[Increase] [Decrease] from previously approved Change Orders
No. _____ to No. _____:

Substantial completion (days):

Ready for final payment (days):

Contract Times prior to this Change Order:

Substantial completion (days or date):

Ready for final payment (days or date):

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date):

Ready for final payment (days or date):

Contract Times with all approved Change Orders:

Substantial completion (days or date):

Ready for final payment (days or date):

RECOMMENDED:

By: William A. He

Engineer (Authorized Signature)

Date: 10/20/15

ACCEPTED:

By: Chris

Owner (Authorized Signature)

Date: 10/27/15

ACCEPTED:

By: Chris

Contractor (Authorized Signature)

Date: 10-26-15

Approved by Funding Agency (if applicable):

Date: