

CONTRACT AMENDMENT AND CHANGE ORDERChange Order No. 2Date 09/03/20Contract No 86-20 for the following public work Unit D-20 Sidewalk (Re)constructionbetween Fischer Ulman Construction Inc., 915 S. Midpark Drive Appleton, WI 54915
(Contractor Name) (Contractor Address)and the City of Appleton dated: 5/6/2020 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	4010.680902	\$10,000.00	\$0.00			\$10,000.00	\$0.00
2	17015.680902	\$325,000.00	\$0.00			\$325,000.00	\$0.00
3	5123.641600	\$1,100.00	\$0.00			\$1,100.00	\$0.00
4	4350.680900	\$0.00	\$0.00	\$30,000.00		\$30,000.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$336,100.00	\$0.00	\$30,000.00	\$0.00	\$366,100.00	\$0.00

Reason for Change: Addition of \$30,000 of P&R/FMD funding for removal and replacement of existing sidewalk at Erb Park per request from Appleton FMD staff.The Contract Time will be (increased / ~~decreased~~ / ~~unchanged~~) by this Change Order: 10 DaysThe Date of Completion as of the date of this Change Order therefore is: 10/09/20Finance Committee Agenda Date: 09/16/20Date approved by Council: 09/16/20