

# CHANGE ORDER and CONTRACT AMENDMENT

Change Order No. 1

Date 10/06/20

Contract No. 67-20 for the following public work : Unit Z-20 Ballard Road Water Reconstruction

between Advance Construction Inc. 2141 Woodale Ave., Green Bay WI 54313  
(Contractor Name) (Contractor Address)

and the City of Appleton dated: 4/9/2020 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.5	\$1,108,331.00	\$44,333.24	\$57,000.00	(\$44,333.24)	\$1,165,331.00	\$0.00
2							
3							
4							
5							
6							
7							
8							
9							
10							
Total		\$1,108,331.00	\$44,333.24	\$57,000.00	(\$44,333.24)	\$1,165,331.00	\$0.00

Reason for Change: Additional 30 lin ft of augered casing; Additional slurry at bore/receiving pits; Additional measured quantities of installed water service.

The Contract Time will be (~~increased~~ / ~~decreased~~ / **unchanged**) by this Change Order: N/A Days

The Date of Completion as of the date of this Change Order therefore is: 100 days

Finance Committee Agenda Date: 10/12/20

Date approved by Council: 10/21/20