

CHANGE ORDER

Change Order No. ONE

Date 11/18/21

Contract No. 73-21 for the following public work : Unit E-21 Miscellaneous Concrete & Street Excavation Repair

between Fischer-Ulman Construction, Inc. 915 S. Midpark Drive, Appleton WI 54915
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 15-Jun-21 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5222.6408	50,000.00	4,000.00			\$50,000.00	\$4,000.00
2	5230.6809.4	82,500.00	7,500.00			\$82,500.00	\$7,500.00
3	5357.6408	160,000.00	10,000.00	\$9,601.36	(\$9,601.36)	\$169,601.36	\$398.64
4	5371.6809.5	65,000.00	1,500.00	\$1,170.70	(\$1,170.70)	\$66,170.70	\$329.30
5	5427.6408	37,500.00	2,500.00			\$37,500.00	\$2,500.00
6	5431.6809.3	37,500.00	2,500.00			\$37,500.00	\$2,500.00
7	17015.6809.2	27,500.00	2,500.00			\$27,500.00	\$2,500.00
8	17032.6408	72,500.00	2,500.00	\$2,204.54	(\$2,204.54)	\$74,704.54	\$295.46
9							
10							
	Total	\$532,500.00	\$33,000.00	\$12,976.60	(\$12,976.60)	\$545,476.60	\$20,023.40

Reason for Change: Adjustments to project funding based on final measured quantities.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: 0 Days

The Date of Completion as of the date of this Change Order therefore is: N/A

Finance Committee Agenda Date: 11/22/21

Date approved by Council: 12/01/21