



Legislation Details (With Text)

**File #:** 19-0724      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Filed

**File created:** 5/15/2019      **In control:** Finance Committee

**On agenda:** 5/20/2019      **Final action:** 6/5/2019

**Title:** Approve Change Order No. 1 to contract 29-19 for Unit X-19 Prospect Avenue Sewer & Water Reconstruction No. 2 for additional material costs due to contaminated soils encountered during construction in the amount of \$15,935 resulting in a decrease to contingency from \$72,057 to \$56,122. No change to overall contract amount

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit X-19 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
6/5/2019	1	Finance Committee	presented	

Approve Change Order No. 1 to contract 29-19 for Unit X-19 Prospect Avenue Sewer & Water Reconstruction No. 2 for additional material costs due to contaminated soils encountered during construction in the amount of \$15,935 resulting in a decrease to contingency from \$72,057 to \$56,122. No change to overall contract amount