



## Legislation Details (With Text)

---

**File #:** 23-1092      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Passed  
**File created:** 9/8/2023      **In control:** Finance Committee  
**On agenda:** 9/11/2023      **Final action:** 9/20/2023  
**Title:** Request to approve Change Order #3 to contract 72-22 for Unit H-21 Redundant Raw Water Line to increase for unanticipated site conditions in the amount of \$200,000 resulting in a decrease to contingency from \$444,549.71 to \$244,549.71. No change to overall contract amount.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. H-21 Change Order 3 memo.pdf, 2. Unit H-21 Change Order No 3.pdf

Date	Ver.	Action By	Action	Result
9/20/2023	1	Common Council	approved	Pass
9/11/2023	1	Finance Committee	recommended for approval	Pass

Request to approve Change Order #3 to contract 72-22 for Unit H-21 Redundant Raw Water Line to increase for unanticipated site conditions in the amount of \$200,000 resulting in a decrease to contingency from \$444,549.71 to \$244,549.71. No change to overall contract amount.