



Legislation Details (With Text)

---

**File #:** 22-1602      **Version:** 1      **Name:**  
**Type:** Presentation      **Status:** Filed  
**File created:** 12/9/2022      **In control:** Finance Committee  
**On agenda:** 12/12/2022      **Final action:** 12/12/2022  
**Title:** Change Orders #6, #7 and #8 to Sabel Mechanical contract as part of the 2021 Secondary Clarifier Drive Removal, Rebuild, and Reinstallation Project totaling \$5,546.88 resulting in a decrease in contingency from \$39,060.06 to \$33,513.18

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 221209\_Finance Memo SecondaryClariferDrive\_Sabel\_Change Orders No6-8.pdf

Date	Ver.	Action By	Action	Result
12/12/2022	1	Finance Committee	received and filed	

Change Orders #6, #7 and #8 to Sabel Mechanical contract as part of the 2021 Secondary Clarifier Drive Removal, Rebuild, and Reinstallation Project totaling \$5,546.88 resulting in a decrease in contingency from \$39,060.06 to \$33,513.18