



Legislation Details (With Text)

File #: 20-1345 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 10/9/2020 **In control:** Finance Committee
On agenda: 10/12/2020 **Final action:** 10/21/2020
Title: Request to approve Contract Amendment/Change Order No. 1 to Contract No. 67-20, Unit Z-20 Ballard Road Water Main Reconstruction for additional quantities of augered watermain casing pipe, slurry backfill and water services in the amount of \$57,000 resulting in a decrease to contingency from \$44,333 to \$0. Overall contract increases from \$1,152,664 to \$1,165,331

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit Z-20 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
10/21/2020	1	Common Council	approved	Pass
10/12/2020	1	Finance Committee	recommended for approval	Pass

Request to approve Contract Amendment/Change Order No. 1 to Contract No. 67-20, Unit Z-20 Ballard Road Water Main Reconstruction for additional quantities of augered watermain casing pipe, slurry backfill and water services in the amount of \$57,000 resulting in a decrease to contingency from \$44,333 to \$0. Overall contract increases from \$1,152,664 to \$1,165,331