



Legislation Details (With Text)

File #: 20-0069 **Version:** 1 **Name:**
Type: Presentation **Status:** Action Item
File created: 1/10/2020 **In control:** Finance Committee
On agenda: 1/13/2020 **Final action:** 1/13/2020
Title: Change Order No. 2 to contract 2-19 for Unit I-18 Oneida Street Bridge Over Jones Park for a reduction in project contingency to offset additional construction managements costs (separate contract) in the amount of \$37,800 resulting in a decrease to contingency from \$99,856 to \$62,056. Overall contract decreases from \$5,560,697 to \$5,522,897

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit I-18 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
1/13/2020	1	Finance Committee	presented	

Change Order No. 2 to contract 2-19 for Unit I-18 Oneida Street Bridge Over Jones Park for a reduction in project contingency to offset additional construction managements costs (separate contract) in the amount of \$37,800 resulting in a decrease to contingency from \$99,856 to \$62,056. Overall contract decreases from \$5,560,697 to \$5,522,897