



Legislation Details (With Text)

File #: 23-0776 **Version:** 1 **Name:**
Type: Presentation **Status:** Filed
File created: 6/22/2023 **In control:** Finance Committee
On agenda: 6/26/2023 **Final action:** 6/26/2023
Title: Contract Change Order No. 2 to contract 72-22, Unit H-21 Redundant Raw Water Line for changes in field conditions in the amount of \$30,450.29 resulting in a reduction in contingency from \$475,000 to \$444,549.71. Overall contract amount remains unchanged.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit H-21 Change Order No 2 rev.pdf

Date	Ver.	Action By	Action	Result
6/26/2023	1	Finance Committee	received and filed	

Contract Change Order No. 2 to contract 72-22, Unit H-21 Redundant Raw Water Line for changes in field conditions in the amount of \$30,450.29 resulting in a reduction in contingency from \$475,000 to \$444,549.71. Overall contract amount remains unchanged.