



Legislation Details (With Text)

File #: 21-1389 **Version:** 1 **Name:**
Type: Presentation **Status:** Filed
File created: 10/6/2021 **In control:** Finance Committee
On agenda: 10/11/2021 **Final action:** 10/11/2021
Title: Change Order No. 1 to contract 82-20, Unit AA-20 Rubyred Bridge Construction, for concrete footing extension and concrete encasement of sanitary sewer in the amount of \$2,500. This change order reduces contingency from \$61,000 to \$58,500. Overall contract amount remains unchanged.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit AA-20 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
10/11/2021	1	Finance Committee	received and filed	

Change Order No. 1 to contract 82-20, Unit AA-20 Rubyred Bridge Construction, for concrete footing extension and concrete encasement of sanitary sewer in the amount of \$2,500. This change order reduces contingency from \$61,000 to \$58,500. Overall contract amount remains unchanged.