



Legislation Details (With Text)

File #: 22-0391 **Version:** 1 **Name:**
Type: Presentation **Status:** Filed
File created: 3/17/2022 **In control:** Finance Committee
On agenda: 3/21/2022 **Final action:** 3/21/2022
Title: Change Order No. 2 to contract 133-21, Unit U-21 Apple Creek Court and Plamann Park Sewer and Water Construction, to connect new sewer and water to existing park shelters including abandonment of existing septic tanks in the amount of \$36,870. This change order reduces contingency from \$76,600 to \$39,730. Overall contract amount remains unchanged

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit U-21 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
3/21/2022	1	Finance Committee	received and filed	

Change Order No. 2 to contract 133-21, Unit U-21 Apple Creek Court and Plamann Park Sewer and Water Construction, to connect new sewer and water to existing park shelters including abandonment of existing septic tanks in the amount of \$36,870. This change order reduces contingency from \$76,600 to \$39,730. Overall contract amount remains unchanged