



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 20-0429, **Version:** 1

Request to approve Contract Amendment/Change Order No. 2 to Contract No. 36-19 for Sewer & Water Reconstruction No. 3 for additional construction quantities and surface restoration needs due to unforeseen conditions encountered during construction in the amount of \$100,671 resulting in a decrease to contingency from \$51,901 to \$0.00. Overall contract increases from \$1,663,674 to \$1,712,444