



## Legislation Details

---

**File #:** 20-0069      **Version:** 1      **Name:**  
**Type:** Presentation      **Status:** Action Item  
**File created:** 1/10/2020      **In control:** Finance Committee  
**On agenda:** 1/13/2020      **Final action:** 1/13/2020  
**Title:** Change Order No. 2 to contract 2-19 for Unit I-18 Oneida Street Bridge Over Jones Park for a reduction in project contingency to offset additional construction managements costs (separate contract) in the amount of \$37,800 resulting in a decrease to contingency from \$99,856 to \$62,056. Overall contract decreases from \$5,560,697 to \$5,522,897

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit I-18 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
1/13/2020	1	Finance Committee	presented	