



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 20-0069, **Version:** 1

Change Order No. 2 to contract 2-19 for Unit I-18 Oneida Street Bridge Over Jones Park for a reduction in project contingency to offset additional construction managements costs (separate contract) in the amount of \$37,800 resulting in a decrease to contingency from \$99,856 to \$62,056. Overall contract decreases from \$5,560,697 to \$5,522,897