



## Legislation Details

---

**File #:** 15-1137      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Filed

**File created:** 6/30/2015      **In control:** Finance Committee

**On agenda:** 7/7/2015      **Final action:** 7/7/2015

**Title:** Change Order #3 for the Bar Screen Replacement Project to increase, for screen modifications, in the amount of \$1,650 resulting in a decrease to contingency from \$96,313 to \$94,663. Contract price increased from \$744,247 to \$745,897(also appears on the Utilities Committee agenda).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order #3 06-26-15 .pdf

Date	Ver.	Action By	Action	Result
7/7/2015	1	Finance Committee	received and filed	