



## Legislation Details (With Text)

---

**File #:** 17-1665      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Filed

**File created:** 10/18/2017      **In control:** Finance Committee

**On agenda:** 11/6/2017      **Final action:** 11/6/2017

**Title:** Change Order No. 1 to contract 6-17 for Unit A-17 Concrete Paving for the addition of tree grates and structural soil (Lawrence Street), field inlet and piping (Plank Road) and additional restoration quantities on Milis Drive/Vantage Drive in the amount of \$45,000.00 resulting in a decrease to contingency from \$249,450.00 to \$204,450.00. No change to overall contract amount.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit A-17 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
11/6/2017	1	Finance Committee	received and filed	

Change Order No. 1 to contract 6-17 for Unit A-17 Concrete Paving for the addition of tree grates and structural soil (Lawrence Street), field inlet and piping (Plank Road) and additional restoration quantities on Milis Drive/Vantage Drive in the amount of \$45,000.00 resulting in a decrease to contingency from \$249,450.00 to \$204,450.00. No change to overall contract amount.