



Legislation Details (With Text)

File #: 18-1746 **Version:** 1 **Name:**
Type: Presentation **Status:** Action Item
File created: 11/19/2018 **In control:** Finance Committee
On agenda: 11/26/2018 **Final action:** 11/26/2018
Title: Change Order #4 to August Winter and Sons in the amount of \$8,308 for the Iron salt Rehabilitation Project resulting in the construction contract being increased from \$413,333 to \$421,641 with a contingency being reduced from \$45,028 to \$36,720 and extend the final completion date from September 15, 2018 to November 15, 2018

Sponsors:

Indexes:

Code sections:

Attachments: 1. Iron Salt Room Rehab Improvements Change Order 4.pdf, 2. CO#4_Aproved.pdf

Date	Ver.	Action By	Action	Result
11/26/2018	1	Finance Committee	presented	

Change Order #4 to August Winter and Sons in the amount of \$8,308 for the Iron salt Rehabilitation Project resulting in the construction contract being increased from \$413,333 to \$421,641 with a contingency being reduced from \$45,028 to \$36,720 and extend the final completion date from September 15, 2018 to November 15, 2018