



## Legislation Details

---

**File #:** 19-0034      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Action Item

**File created:** 1/3/2019      **In control:** Finance Committee

**On agenda:** 1/7/2019      **Final action:** 1/7/2019

**Title:** Change Order #5 to August Winter and Sons in the amount of \$729 for the Iron Salt Rehabilitation Project resulting in the construction contract being increased from \$421,641 to \$422,370 and the contingency being reduced from \$36,720 to \$35,991 and extend the Final Completion date from November 15, 2018 to November 30, 2018

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Iron Salt Room Rehab Improvements Change Order 5.pdf

Date	Ver.	Action By	Action	Result
1/7/2019	1	Finance Committee	presented	