



Legislation Details (With Text)

File #: 19-0724 **Version:** 1 **Name:**
Type: Presentation **Status:** Filed
File created: 5/15/2019 **In control:** Finance Committee
On agenda: 5/20/2019 **Final action:** 6/5/2019
Title: Approve Change Order No. 1 to contract 29-19 for Unit X-19 Prospect Avenue Sewer & Water Reconstruction No. 2 for additional material costs due to contaminated soils encountered during construction in the amount of \$15,935 resulting in a decrease to contingency from \$72,057 to \$56,122. No change to overall contract amount

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit X-19 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
6/5/2019	1	Finance Committee	presented	

Approve Change Order No. 1 to contract 29-19 for Unit X-19 Prospect Avenue Sewer & Water Reconstruction No. 2 for additional material costs due to contaminated soils encountered during construction in the amount of \$15,935 resulting in a decrease to contingency from \$72,057 to \$56,122. No change to overall contract amount