



## Legislation Details (With Text)

---

**File #:** 19-1109      **Version:** 1      **Name:**  
**Type:** Presentation      **Status:** Action Item  
**File created:** 7/25/2019      **In control:** Finance Committee  
**On agenda:** 7/29/2019      **Final action:** 7/29/2019  
**Title:** Change Order #1 to August Winter and Sons in the amount of \$23,835 for the Chemical Systems Upgrade Project resulting in the construction contract being increased to \$722,335 and a decrease in contingency from \$104,775 to \$80,940.

Increase project final completion date from May 14, 2019 to August 31, 2019

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order 1 Chemical Systems Upgrade Project 07-25-19.pdf, 2. Change Order 1.pdf

Date	Ver.	Action By	Action	Result
7/29/2019	1	Finance Committee	presented	

Change Order #1 to August Winter and Sons in the amount of \$23,835 for the Chemical Systems Upgrade Project resulting in the construction contract being increased to \$722,335 and a decrease in contingency from \$104,775 to \$80,940.

Increase project final completion date from May 14, 2019 to August 31, 2019