



Legislation Details (With Text)

File #: 20-0207 **Version:** 1 **Name:**

Type: Presentation **Status:** Action Item

File created: 2/13/2020 **In control:** Finance Committee

On agenda: 2/19/2020 **Final action:** 2/19/2020

Title: Change Order No. 1 to contract 110-19 for Unit AA-19 Bear Creek Culvert and Spartan/Sommers Retaining Wall to reallocate funds to 2019J Brown & Caldwell contract to redesign wall due to construction error. This change order reduces contingency by \$10,548. from \$58,116 to \$47,568. Overall contract amount is reduced from \$639,279 to \$628,731.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit AA-19 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
2/19/2020	1	Finance Committee	presented	

Change Order No. 1 to contract 110-19 for Unit AA-19 Bear Creek Culvert and Spartan/Sommers Retaining Wall to reallocate funds to 2019J Brown & Caldwell contract to redesign wall due to construction error. This change order reduces contingency by \$10,548. from \$58,116 to \$47,568. Overall contract amount is reduced from \$639,279 to \$628,731.