



Legislation Details (With Text)

File #: 20-0303 **Version:** 1 **Name:**

Type: Presentation **Status:** Action Item

File created: 2/20/2020 **In control:** Finance Committee

On agenda: 2/24/2020 **Final action:** 2/24/2020

Title: Change Order No. 1 to contract 85-19, Unit BB-19 Edgewood Drive Sanitary Sewer for additional quantity of steel casing pipe due to existing stone embankments in the amount of \$5,000 resulting in a decrease to contingency from \$47,900 to \$42,900. No change to overall contract amount

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit BB-19 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
2/24/2020	1	Finance Committee	presented	

Change Order No. 1 to contract 85-19, Unit BB-19 Edgewood Drive Sanitary Sewer for additional quantity of steel casing pipe due to existing stone embankments in the amount of \$5,000 resulting in a decrease to contingency from \$47,900 to \$42,900. No change to overall contract amount