



## Legislation Details (With Text)

**File #:** 20-0772      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Passed  
**File created:** 6/18/2020      **In control:** Finance Committee  
**On agenda:** 6/22/2020      **Final action:** 7/1/2020  
**Title:** Request to approve Contract Amendment/Change Order No. 1 to Contract No. 24-20, Unit W-20 Sewer & Water Reconstruction No. 1 for additional time and materials required to remove an existing concrete encased sanitary sewer main in Glendale Avenue in the amount of \$53,200 resulting in a decrease to contingency from \$71,180 to \$34,498. Overall contract increases from \$3,630,180 to \$3,646,698

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit W-20 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
7/1/2020	1	Common Council	approved	Pass
6/22/2020	1	Finance Committee	recommended for approval	Pass

Request to approve Contract Amendment/Change Order No. 1 to Contract No. 24-20, Unit W-20 Sewer & Water Reconstruction No. 1 for additional time and materials required to remove an existing concrete encased sanitary sewer main in Glendale Avenue in the amount of \$53,200 resulting in a decrease to contingency from \$71,180 to \$34,498. Overall contract increases from \$3,630,180 to \$3,646,698