



## Legislation Details (With Text)

---

**File #:** 20-1345      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Passed  
**File created:** 10/9/2020      **In control:** Finance Committee  
**On agenda:** 10/12/2020      **Final action:** 10/21/2020  
**Title:** Request to approve Contract Amendment/Change Order No. 1 to Contract No. 67-20, Unit Z-20 Ballard Road Water Main Reconstruction for additional quantities of augered watermain casing pipe, slurry backfill and water services in the amount of \$57,000 resulting in a decrease to contingency from \$44,333 to \$0. Overall contract increases from \$1,152,664 to \$1,165,331

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit Z-20 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
10/21/2020	1	Common Council	approved	Pass
10/12/2020	1	Finance Committee	recommended for approval	Pass

Request to approve Contract Amendment/Change Order No. 1 to Contract No. 67-20, Unit Z-20 Ballard Road Water Main Reconstruction for additional quantities of augered watermain casing pipe, slurry backfill and water services in the amount of \$57,000 resulting in a decrease to contingency from \$44,333 to \$0. Overall contract increases from \$1,152,664 to \$1,165,331