



Legislation Details

File #: 21-1331 **Version:** 1 **Name:**

Type: Presentation **Status:** Filed

File created: 9/16/2021 **In control:** Finance Committee

On agenda: 9/20/2021 **Final action:** 9/20/2021

Title: Change Order 5 for the Phase I Lake Station Construction Contract to Miron Construction Company in the amount of \$185,444.33 decreasing project contingency from \$143,349.92 to (\$51,811.82)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order 5 - Lake Station Project 09-10-21.pdf

Date	Ver.	Action By	Action	Result
9/20/2021	1	Finance Committee	received and filed	