



Legislation Details (With Text)

File #: 21-1375 **Version:** 1 **Name:**
Type: Presentation **Status:** Filed
File created: 10/6/2021 **In control:** Finance Committee
On agenda: 10/11/2021 **Final action:** 10/11/2021
Title: Change Order #2 for contract 59-21 for 2021 AWWTP Electrical Distribution Upgrades Phase 4 Project - Lower Substation Building Renovation for lowering the top elevation of the mixed liquor channel in the amount of \$27,980 resulting in a decrease of the contingency from \$36,407 to \$8,427. No change to the overall contract amount

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2021 AWWTP Electrical Distribution Upgrades Phase 4 - Lower Substation Building Renovation Change Order #1 (002).pdf

Date	Ver.	Action By	Action	Result
10/11/2021	1	Finance Committee	received and filed	

Change Order #2 for contract 59-21 for 2021 AWWTP Electrical Distribution Upgrades Phase 4 Project - Lower Substation Building Renovation for lowering the top elevation of the mixed liquor channel in the amount of \$27,980 resulting in a decrease of the contingency from \$36,407 to \$8,427. No change to the overall contract amount