



## Legislation Details (With Text)

---

**File #:** 21-1389      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Filed

**File created:** 10/6/2021      **In control:** Finance Committee

**On agenda:** 10/11/2021      **Final action:** 10/11/2021

**Title:** Change Order No. 1 to contract 82-20, Unit AA-20 Rubyred Bridge Construction, for concrete footing extension and concrete encasement of sanitary sewer in the amount of \$2,500. This change order reduces contingency from \$61,000 to \$58,500. Overall contract amount remains unchanged.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit AA-20 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
10/11/2021	1	Finance Committee	received and filed	

Change Order No. 1 to contract 82-20, Unit AA-20 Rubyred Bridge Construction, for concrete footing extension and concrete encasement of sanitary sewer in the amount of \$2,500. This change order reduces contingency from \$61,000 to \$58,500. Overall contract amount remains unchanged.