



Legislation Details (With Text)

File #: 21-1776 **Version:** 1 **Name:**

Type: Presentation **Status:** Filed

File created: 1/6/2022 **In control:** Finance Committee

On agenda: 1/10/2022 **Final action:** 1/10/2022

Title: Change Order No. 2 to contract 76-21, Unit L-21 Sewer and Water Construction - Lightning and Edgewood, for unanticipated subsurface obstructions encountered during trenchless sewer and water casing installations in the amount of \$8,000.00. This change order reduces contingency from \$44,475.00 to \$36,475.00. Overall contract amount remains unchanged.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit L-21 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
1/10/2022	1	Finance Committee	received and filed	

Change Order No. 2 to contract 76-21, Unit L-21 Sewer and Water Construction - Lightning and Edgewood, for unanticipated subsurface obstructions encountered during trenchless sewer and water casing installations in the amount of \$8,000.00. This change order reduces contingency from \$44,475.00 to \$36,475.00. Overall contract amount remains unchanged.