



## Legislation Details

---

**File #:** 21-1776      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Filed

**File created:** 1/6/2022      **In control:** Finance Committee

**On agenda:** 1/10/2022      **Final action:** 1/10/2022

**Title:** Change Order No. 2 to contract 76-21, Unit L-21 Sewer and Water Construction - Lightning and Edgewood, for unanticipated subsurface obstructions encountered during trenchless sewer and water casing installations in the amount of \$8,000.00. This change order reduces contingency from \$44,475.00 to \$36,475.00. Overall contract amount remains unchanged.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit L-21 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
1/10/2022	1	Finance Committee	received and filed	