

Legislation Text

File #: 15-455, Version: 1

Approve Change Order #2 to Bar Screen Replacement Project contract for structural improvements and door relocation in the amount of \$8,588 resulting in a decrease to contingency from \$104,901 to \$96,313. This item will also be an Information Item at the Finance Committee meeting.