

Legislation Text

File #: 15-785, Version: 1

Change Order #5 to the Regulatory Upgrade and Process Improvement Project in the amount of \$43,891 resulting in \$38,776 decrease to the approved contingency of \$728,550 to \$689,774. This item will also be an Information Item at the Finance Committee meeting.