

Legislation Text

File #: 15-787, Version: 1

Change Order #7 to the Regulatory Upgrade and Process Improvement Project in the amount of \$22,878 resulting in decrease of the project contingency balance of \$664,753 to \$641,875. This item will also be an Information Item at the Finance Committee meeting.