

Legislation Text

File #: 15-795, Version: 1

Change Order #6 to the Regulatory Upgrade and Process Improvement Project in the amount of \$25,021 resulting in decrease of the project contingency balance of \$689,774 to \$664,753.