



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 16-1400, **Version:** 1

Change Orders #1, #2, and #3 to August Winter & Sons Inc. contract as part of the Scarlet Oak Lift Station Improvements Project for subsurface geotextile, contract extension, and PLC software modification totaling \$1,391 resulting in a decrease in contingency from \$10,460 to \$9,069. No change to overall contract amount.