

Legislation Text

File #: 18-1113, Version: 1

Change Order #1 from Van Ert Electric Company, Inc in the amount of \$888 for the #3 and #6 VFD High Service Pump project resulting in the construction contract being increased from \$6,225 to \$7,113