



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 18-1746, **Version:** 1

Change Order #4 to August Winter and Sons in the amount of \$8,308 for the Iron salt Rehabilitation Project resulting in the construction contract being increased from \$413,333 to \$421,641 with a contingency being reduced from \$45,028 to \$36,720 and extend the final completion date from September 15, 2018 to November 15, 2018