



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 20-0207, **Version:** 1

Change Order No. 1 to contract 110-19 for Unit AA-19 Bear Creek Culvert and Spartan/Sommers Retaining Wall to reallocate funds to 2019J Brown & Caldwell contract to redesign wall due to construction error. This change order reduces contingency by \$10,548. from \$58,116 to \$47,568. Overall contract amount is reduced from \$639,279 to \$628,731.