



## Legislation Text

---

**File #:** 20-1053, **Version:** 1

---

Request to approve Contract Amendment/Change Order No. 1 to Contract No. 102-20, Unit O-20 Sanitary & Storm Sewer (CIPP) Lining for the addition of 146 linear feet of 36" diameter CIPP storm sewer liner in the amount of \$26,330. Project contingency remains unchanged. Overall contract increases from \$628,850 to \$655,180