



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 21-1331, **Version:** 1

Change Order 5 for the Phase I Lake Station Construction Contract to Miron Construction Company in the amount of \$185,444.33 decreasing project contingency from \$143,349.92 to (\$51,811.82)