



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 22-1218, **Version:** 1

Request to approve Contract Amendment / Change Order No.4 to contract 133-21, Unit U-21 Apple Creek Ct & Plamann Park S&W Construction for additional measured quantities of water main/service quantities installed in the amount of \$23,105.22 resulting in a decrease in contingency from \$39,730 to \$0. Overall contract amount decreases from \$4,063,474.01 to \$4,046,849.23.