

CONTRACT CHANGE ORDER

Change Order No. 1

Date 06/03/26

Contract No. 3-26 for the following public work : Unit U-26 Sewer and Water Construction

between Kruczek Construction , 3636 Kewaunee Rd, Green Bay, WI 54311
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 1/7/2026 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.	\$357,000.00	\$35,000.00	\$13,510.50	-\$13,510.50	\$370,510.50	\$21,489.50
2						\$0.00	\$0.00
3						\$0.00	\$0.00
4						\$0.00	\$0.00
5						\$0.00	\$0.00
6						\$0.00	\$0.00
7						\$0.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$357,000.00	\$35,000.00	\$13,510.50	-\$13,510.50	\$370,510.50	\$21,489.50

Reason for Change: Add additional hydrant/lead/fittings and make necessary repairs to existing system at this location.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 06/08/26

Date approved by Council: _____