

CONTRACT AMENDMENT AND CHANGE ORDER

Change Order No. 1

Date 03/18/26

Contract No. 27-26 for the following public work : Unit DE-26 Misc Sidewalk & Concrete Street Excavation Repairs

between Al Dix Concrete Inc , 401 Gertrude St, Kaukauna, WI 54130
 (Contractor Name) (Contractor Address)

and the City of Appleton dated: 2/23/2026 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	4010.6809.02	\$40,000.00	\$0.00			\$40,000.00	\$0.00
2	5220.640800	\$120,000.00	\$0.00			\$120,000.00	\$0.00
3	5353.640800	\$218,850.00	\$0.00			\$218,850.00	\$0.00
4	5427.640800	\$55,000.00	\$0.00			\$55,000.00	\$0.00
5	17015.680902	\$500,000.00	\$0.00			\$500,000.00	\$0.00
6	17032.640800	\$75,000.00	\$0.00			\$75,000.00	\$0.00
7	16532.6454	\$0.00	\$0.00	\$25,000.00	\$0.00	\$25,000.00	\$0.00
8						\$0.00	\$0.00
9						\$0.00	\$0.00
10						\$0.00	\$0.00
	Total	\$1,008,850.00	\$0.00	\$25,000.00	\$0.00	\$1,033,850.00	\$0.00

Reason for Change: Add City Park sidewalk replacement for Parks & Recreation Department.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 04/06/26

Date approved by Council: 04/15/26