

CONTRACT AMENDMENT & CHANGE ORDER

Change Order No. One
Date 05/29/13

Contract No. 9-13 for the following public work UNIT W-13 Sewer and Water (Re)Construction No.1
between Kruczek Construction Inc. and the City of Appleton dated 06/05/13 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1.	5371.6809.5.3602	\$552,362.23	\$10,000.00	\$0.00	\$0.00	\$552,362.23	\$10,000.00
2.	5431.6809.3.3606	\$509,236.00	\$10,000.00	\$0.00	\$0.00	\$509,236.00	\$10,000.00
3.	5230.6809.4.3009	\$261,725.00	\$10,000.00	\$4,800.00	(\$4,800.00)	\$266,525.00	\$5,200.00
4.							
5.							
6.							
7.							
8.							
Total		\$1,323,323.23	\$30,000.00	\$4,800.00	(\$4,800.00)	\$1,328,123.23	\$25,200.00

Reason for Change Extending the 12" storm sewer 100' on Fifth Street between Pierce Street and Story Street to pick-up additional storm sewer laterals.

The Contract Time will be (unchanged) by this Change Order 0 Days

The Date of Completion as of the date of this Change Order therefore is 135 Days

CITY OF APPLETON

CHARLENE PETERSON, City Clerk

Date approved by Committee _____
Date approved by Council _____