CONTRACT CHANGE ORDER

Change Order No. 3

Date 08/18/26

Contract No. 26-26 for the following public work : Unit W-26 Sewer and Water Construction

between Kruczek Construction (Contractor Name) , 3636 Kewaunee Rd, Green Bay, WI 54311 (Contractor Address)

and the City of Appleton dated: 2/18/2026 is hereby changed in the following particular wit:

Item No.	Account No.	Current Contract Amount	Current Contingency	C.O. Amount (+/-)	Contingency (+/-)	New Contract Total	New Contingency Total
1	5371.6809.	$1,004,138.64	$20,000.00	$0.00	$0.00	$1,004,138.64	$20,000.00
2	5431.6809.3	$852,402.67	$20,000.00	$0.00	$0.00	$852,402.67	$20,000.00
3	5230.6809.4	$861,558.69	$20,000.00	$21,950.00	$0.00	$883,508.69	$20,000.00
4						$0.00	$0.00
5						$0.00	$0.00
6						$0.00	$0.00
7						$0.00	$0.00
8						$0.00	$0.00
9						$0.00	$0.00
10						$0.00	$0.00
	Total	$2,718,100.00	$60,000.00	$21,950.00	$0.00	$2,740,050.00	$60,000.00

Reason for Change: Additional mini-sewer installation on Fourth Street due to no-award on the separate mini-sewer contract this year.
A contract amendment is requested for the purpose of maintaining the current contract continency at current $20,000. Required funding is to be provided by the backyard drainage / mini-sewer program budget for 2026.

The Contract Time will be (increased / decreased / unchanged) by this Change Order: unchanged Days

The Date of Completion as of the date of this Change Order therefore is: unchanged

Finance Committee Agenda Date: 08/24/26

Date approved by Council: 09/02/26